NVIRONMENTAL
' INCORPORATED

Via FTP Site Submittal and/or Federal Express.

January 12, 2015

Alison Hess, Standard Chlorine Chemical Co. RPM
U.S. Environmental Protection Agency, Region 2
Special Projects Branch

Emergency and Remedial Response Division

290 Broadway, 19th Floor

New York, New York 10007-1866

Re:  Monthly Progress Report — December 2014
Standard Chlorine Chemical Co. Inc. Site
Kearny, Hudson County, New Jersey

- Dear Ms. Hess: ,
On behalf of the Performing Parties Group (Group), please find enclosed one hard copy of the
December 2014 Monthly Progress Report for the Standard Chlorine Chemical Co. Inc. (SCCC)
Site located in Kearny, New Jersey: This report has been prepared to address the monthly reporting
requirements listed in Section V (Task 4 = Iniplementation of the RI/FFS Work Plan) of a Remedial
Investigation/Focused Feasibility Study (RI/FFS) Statement of Work (SOW) issued by the United
States Environmental Protection Agency (EPA) as Appendix A of an Administrative Settlement
Agreement and Order on Consent for Remedial Investigation/Focused Feasibility Study
(Agreement) for the SCCC Site. An electronic copy of the report has been uploaded to the FTP
site that has been established for the SCCC Site.

Please feel free to contact me at (412) 279-3363 if you have questions concerning this submittal.

'Sincerely,

James Zubrow, P.G.

Project Manager

cc:  Jay Nickerson — NJDEP
Leena Raut — EPA (electronic copy)
Frances Zizila — EPA (electronic copy)
Mitch Brourman — Beazer c¢/o TRMI (electronic copy)
Teresa Jordan — Tierra (electronic copy)
Nelson Olavarria — Cooper Industries, LLC (electronic copy)
John McTigue — The Isosceles Group (electronic copy)
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STANDARD CHLORINE CHEMICAL CO. INC. SUPERFUND SITE
MONTHLY PROGRESS REPORT
DECEMBER 2014

Actions Completed During the Reporting Period (December 2014)

Revisions were made to the Baseline Hurhan Health Risk Assessment (BHHRA) Report to
address comments from the U.S. Environineéntal Protection Agency (EPA). The revised
BHHRA Report was submitted to EPA and the New Jersey Department of Environmental
Protection (NJDEP) on December 5, 2014.

On December 16, 2015, EPA forwarded to Key Environmental, Inc. (KEY), NJDEP
comments and observations made regarding the October 2015 Monthly Progress Report.
On December 19, 2015, KEY provided to EPA, on behalf of the Performing Parties Group
(Group), responses to the NJDEP comments:

Implementation of the Cultural Resources Survey Work Plan continued” with the
preparation of draft documents and exhibit.

Efforts continued to gain access to the New Jersey Department of Transportation (NJDOT)
right-of-way, as necessary, for unplementatlon of the approved scope of work for
investigation of the dichlorobenzenes in a localized area south of the Site and outside of
the barrier wall. KEY has secured Highway Occupancy Perm1ts from NJDOT and is
awaiting receipt from NJDOT of an access agreement which is necessary for work to
proceed,

Results of Sampling and Tests and Data Received by Respondents
No data were received by Respondents during the reporting period.
Work Planned for the Next Two Months (January 2015 and February 2015)

Implementation of the Cultural Resources Survey Work Plan will be completed with the
submittal to EPA of docutients and exhibit.

The approved scope of work for investigation of the dichlorobenzenes in a localized area
south of the Site and outside of the barrier wall will be implemented pending access from
the NJDOT.

Monthly progress reports will be prepared and submitted to EPA.

Implcmentatjon of the Rcmedial Investigation/Focused Feasibility Study Work Plan will
continue with the preparatlon of the Remedlal Investlgatlon Report and followmg the EPA

Remedial Alternatives Technical Memorandum
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IV. Probleﬁs Encountered/Anticipated Delays
No problems were encountered. No delays are anticipated.
V.  Operations and Maintenance Information
Routine operations and maintenance activitics.were completed. A summary of operations

and maintenance activities are provided on a quarterly-basis. The summary for the fourth
quarter of 2014 will be included as Appendix A of the monthly report for January 2015.



